COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2018

ESTI MATE SUMVARY 10: 15: 52
CONTI D C20962 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 20962- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 288.0 DAYS TIME ALLOW 12/5/2017 FI XED COVPLETI ON DAl
SH160 PASSI NG LANES PERCENT TIME: 124.68 ORI G TIME ALLOW 7/20/2017 FI XED COVPLETI ON DAl
PROJECT NO. SHE160A- 031
SH160 PASSI NG LANES
NAMVE OF ROAD:
PROJECT COUNTI ES: HUERFANO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 04/ 18/ 2018 DATE TI ME STARTED 04/19/2017
P. O Box 1330 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 04/ 20/ 2017
DATE AWARDED 03/ 30/ 2017 DATE TI ME STOPPED 01/31/2018
DATE CONTRACT EXECUTED 04/18/2017 DATE ACCEPTED 01/31/2018
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 04/19/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,986, 881. 51 PARTI Cl PATI NG $ 4,986, 881. 58 $ 0. 00
AWARD PRQJECT AMI:  $ 4,860, 000. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 4,986, 881. 58 0.00
FUNDS AVAI LABLE: $ -0.07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,986, 881. 58 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 72, 900. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,986, 881. 58 72, 900. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,986, 881. 58 72, 900. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 72, 900. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20962-BI D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0009 10: 15: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
0015 202-00035 Removal of Pipe 6. 000 6. 000
LF 0. 000 0. 00
62. 50000 6. 000 375. 00
0020 202-00037 Renoval of End Section 7.000 7.000
EACH 0. 000 0. 00
100. 00000 7.000 700. 00
0025 202-00090 *Renoval of Delineator 143. 000 143. 000
EACH 0. 000 0. 00
5. 56000 143. 000 795. 08
0030 202-00220 Renoval of Asphalt Mat 2,934. 000 2,934.000
SY 0. 000 0. 00
5. 00000 2,934. 000 14, 670. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 26, 822. 000 26, 822. 000
Sy 0. 000 0. 00
1. 98000 26, 822. 000 53, 107. 56
0040 202-00250 *Renoval of Pavement Marking 57. 000 57. 000
SF 0. 000 0. 00
1. 06000 57.000 60. 42
0045 202-00705 *Renpoval of Light Standard Foundation 3. 000 3. 000
EACH 0. 000 0. 00
777.78000 3. 000 2,333.34
0050 202-00810 *Renoval of G ound Sign 46. 000 46. 000
EACH 0. 000 0. 00
33. 33000 46. 000 1,533.18
0055 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00

111.11000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00827

202- 01030

202-01130

202-01170

202- 01300

202- 04002

203- 00010

203- 00050

203- 00060

203- 01500

203- 02330

C20962

20962-BI D
SHE160A- 031

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pull Box

of Road Closure Gate

*Renoval

Renoval of Guardrail Type 3

Renoval of Guardrail Type 7

Renpva

of End Anchorage

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
222. 22000
1. 000
EACH
1, 000. 00000
475. 000
LF
5. 56000
110. 000
LF
10. 00000
4. 000
EACH
444. 44000
7.000
EACH
2, 812. 50000
14, 529. 000
cy
13. 23000
0. 000
cy
62. 50000
39, 029. 000
cy
25. 34000
321. 000
HOUR
125. 00000
0. 000
HOUR

43. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

475. 000
0. 000

475. 000

. 000
0. 000
. 000

4.000
0. 000
4.000

7.000
0. 000
7.000

14, 529. 000
0. 000

14, 529. 000

0. 000
0. 000
0. 000

39, 029. 000
0. 000

39, 029. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 04/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 52

AMOUNT

222.

1,000

2, 641.

1,100

1,777

19, 687

192, 218

988, 994

40, 125

22

00

00

00

76

50

67

.00

86

00

.00



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20962-BI D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO: 0009 10: 15: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206- 00000 Structure Excavation 5. 000 5. 000
cY 0. 000 0. 00
50. 00000 5. 000 250. 00
0120 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 207-00205 Topsoi | 5, 063. 000 5, 063. 000
cY 0. 000 0. 00
15. 00000 5, 063. 000 75, 945. 00
0130 207-00210 St ockpi l e Topsoi | 815. 000 815. 000
cY 0. 000 0. 00
10. 00000 815. 000 8, 150. 00
0135 208-00008 Erosi on Log Type 2 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 97000 0. 000 0. 00
0136 208-00002 Erosion Log Type 1 (12 In) CMO # 3 10, 068. 000 10, 068. 000
LF 0. 000 0. 00
5. 25000 10, 068. 000 52, 857. 00
0140 208-00033 Sedi ment Trap 0. 000 0. 000
EACH 0. 000 0. 00
2,875. 00000 0. 000 0. 00
0145 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracki ng Pad 7.000 7.000
EACH 0. 000 0. 00
2, 250. 00000 7.000 15, 750. 00
0155 208-00103 Renoval and Disposal of Sedinent (Labor) 28. 000 28. 000
HOUR 0. 000 0. 00
43. 75000 28. 000 1, 225. 00
0160 208-00105 Renoval and Disposal of Sedinment (Equipnent) 19. 000 19. 000
HOUR 0. 000 0. 00

100. 00000 19. 000 1, 900. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0165 208-00106

0170 208-00207

0175 210-00015

0180 210-00750

0185 210-00810

0190 210-04035

0195 212-00006

0200 212-00032

0205 213-00004

0210 213-00061

0215 216-00201

C20962
20962-BI D
SHE160A- 031

| TEM

DESCRI PTI ON

Sweepi ng (Sedi ment Renoval)

Erosi on Control Managenent

Reset End Section

*Reset Light Standard

*Reset Ground Sign

*Modi fy Guardrail (Special)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

0. 000
HOUR
87.50000

56. 000
DAY
75. 00000

1. 000

625. 00000

3. 000

1, 666. 67000

4.000

388. 89000

625. 000
LF
10. 11000

9. 300
ACRE
635. 56000

9. 300
ACRE
3, 794. 44000

7.600
ACRE
875. 56000

759. 000
LB
2.11000

8, 676. 000
SY
2.91000

QrY TH'S PERI OD
QTY TO DATE

56.

8, 676.
. 000
8, 676.

. 000
. 000
. 000

000

. 000
56.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 300
. 000
. 300

. 300
. 000
. 300

. 600
. 000
. 600

. 000
. 000
. 000

000

000
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ESTI MATE RUN 04/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 52

AMOUNT

4,200

625.

5, 000

1, 555

6,318

5,910

35, 288

6, 654

1, 601.

25, 247

.00

00

00

01

56

75

71

29

26

49

16



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0220 217-00020

0225

240- 00010

0230

240- 00020

0235

304- 06000

0236

950- 00302

0240

304- 06009

0245

304- 09014

0250

403- 00720

0255

403- 34721

0260

403- 34751

0265 411-10255

C20962

SHE160A- 031

20962-BI D

| TEM
DESCRI PTI ON

*Her bi ci de Treat nent

of Nests

Renoval

Netting

Aggr egat e Base Course (C ass 6)

ABC

Aggregat e Base Course (Cl ass 6) (Special)

Aggregat e Base Course (Special)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

*Enul si fied Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
166. 67000
0. 000
HOUR
138. 89000
0. 000
sy
161. 11000
11, 759. 030
TON
24. 92000
- 10, 363. 530
DOL
1. 00000
953. 030
TON
32. 64000
56. 270
TON
32. 64000
0. 000
TON
200. 00000
8, 497. 480
TON
99. 44000
8, 162. 770
TON
89. 17000
7, 595. 000
GAL

8. 61000

QrY TH'S PERI OD
QTY TO DATE

11, 759.
0.
11, 759.

-10, 363.
0.
-10, 363.

56.
. 000
56.

8, 497.
. 000
8, 497.

8,162.
. 000
8, 162.

7,595.
. 000
7,595.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

030
000
030

530
000
530

. 030
. 000
. 030

270

270

. 000
. 000
. 000

480

480

770

770

000

000

Page 6

ESTI MATE RUN 04/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 52

AMOUNT

293, 035.

-10, 363.

31, 106.

1, 836.

844, 989.

727, 874.

65, 392.

.00

.00

.00

03

53

90

65

.00

41

20

95



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20962-BI D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO: 0009 10: 15: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 420-00112 Geotextile (Drainage) (Cass 1) 455. 000 455. 000
Sy 0. 000 0. 00
37.50000 455. 000 17,062. 50
0275 506- 00206 Riprap (6 Inch) 149. 000 149. 000
cY 0. 000 0. 00
150. 69000 149. 000 22,452.81
0280 506-00209 Riprap (9 Inch) 22.000 22.000
cy 0. 000 0. 00
156. 94000 22.000 3,452. 68
0285 506-01020 Geogri d Rei nforcenent 13, 250. 000 13, 250. 000
5% 0. 000 0. 00
4.86000 13, 250. 000 64, 395. 00
0290 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 8.000 8.000
LF 0. 000 0. 00
236.11000 8. 000 1, 888. 88
0295 603-10180 18 Inch Corrugated Steel Pipe 35. 000 35. 000
LF 0. 000 0. 00
169. 44000 35. 000 5, 930. 40
0300 603-10240 24 Inch Corrugated Steel Pipe 93. 000 93. 000
LF 0. 000 0. 00
180. 56000 93. 000 16, 792. 08
0305 603-10300 30 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
191. 67000 0. 000 0.00
0310 603-10360 36 Inch Corrugated Steel Pipe 32. 000 32. 000
LF 0. 000 0. 00
236.11000 32.000 7,555.52
0315 603-10480 48 Inch Corrugated Steel Pipe 31. 000 31. 000
LF 0. 000 0. 00
354. 17000 31. 000 10, 979. 27
0320 603-30018 18 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00

472. 22000 1. 000 472.22



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20962-BI D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO: 0009 10: 15: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 603-30024 24 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0.00
531. 25000 3. 000 1,593.75
0330 603-30030 30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
590. 28000 0. 000 0.00
0335 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0.00
661. 11000 2.000 1, 322. 22
0340 603-30048 48 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
708. 33000 1. 000 708. 33
0345 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 88. 000 88. 000
LF 0. 000 0.00
32. 22000 88. 000 2,835. 36
0350 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1,541. 11000 1. 000 1,541. 11
0355 606-02005 *End Anchorage (Fl ared) 1.000 1.000
EACH 0. 000 0.00
2,816. 67000 1. 000 2,816. 67
0360 607-60620 *Road Closure Gate 1. 000 1. 000
EACH 0. 000 0. 00
16, 666. 67000 1. 000 16, 666. 67
0365 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0.00
13. 89000 0. 000 0. 00
0370 612-00002 *Del i neator (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
15. 56000 0. 000 0.00
0375 612-00003 *Del i neator (Type II1) 0. 000 0. 000
EACH 0. 000 0.00

17. 78000 0. 000 0. 00



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20962-BI D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO: 0009 10: 15: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 613-01200 *2 Inch Electrical Conduit (Plastic) 757.000 757.000
LF 0. 000 0. 00
12. 06000 757.000 9,129. 42
0381 612-00041 Delin (Flex) (Ty I) 56. 000 56. 000
EACH 0. 000 0. 00
24. 00000 56. 000 1,344.00
0382 612-00042 Delin (Flex) (Ty Il) 100. 000 100. 000
EACH 0. 000 0. 00
24.00000 100. 000 2,400. 00
0383 612-00043 Delin (Flex) (Ty Il1) 21.000 21.000
EACH 0. 000 0. 00
24. 00000 21.000 504. 00
0385 613-07034  *Pull Box (24"x36"x18") 4.000 4.000
EACH 0. 000 0. 00
1, 222. 22000 4. 000 4, 888. 88
0390 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
7,555. 56000 1.000 7,555.56
0395 613-40010 *Li ght Standard Foundati on 3. 000 3. 000
EACH 0. 000 0. 00
1, 222. 22000 3. 000 3, 666. 66
0400 614-00011 *Sign Panel (Class I) 98. 000 98. 000
SF 0. 000 0. 00
13. 33000 98. 000 1,306. 34
0405 614-00012  *Sign Panel (Cass I|1) 592. 000 592. 000
SF 0. 000 0. 00
18. 22000 592. 000 10, 786. 24
0410 614-00200 *Steel Sign Post (U 2) 0. 000 0. 000
LF 0. 000 0. 00
13. 33000 0. 000 0. 00
0415 614-00220 *Steel Sign Post (2.5x2.5 Inch Tubing) 0. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20962- Bl D
PRQIECT SHE160A- 031 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0420 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 9. 000
EACH
205. 56000
0425 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 49. 000
Sli pbase
EACH
388. 89000
0430 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 11. 000
EACH
222. 22000
0435 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000
Sli pbase
EACH
427.78000
0440 614-80385 *Rumble Strip 21, 901. 000
LF
0. 13000
0460 621-00450 *Det our Pavenent 0. 000
Sy
33. 33000
0465 625-00000 *Construction Surveying 1. 000
LS
41, 777. 78000
0466 625-00001  Const Surveying (Hour) 118. 000
HOUR
165. 00000
0470 626-00000  *Mbbilization 1. 000
LS
225, 052. 73000
0475 626-01103 *Public Information Services (Tier II1l) 1. 000
LS
8, 038. 89000
0480 627-00008 *Modi fi ed Epoxy Pavenent Marking 230. 000
GAL

105. 56000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

49. 000
0. 000
49. 000

11. 000
0. 000
11. 000

3. 000
0. 000
3. 000

21,901. 000
0. 000
21,901. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

118. 000
0. 000
118. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

230. 000
0. 000
230. 000

Page 10

ESTI MATE RUN 04/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 52

AMOUNT

1, 850.

19, 055

2, 444.

1, 283.

2,847

41, 777

19, 470

225, 052

8,038

24,278

04

61

42

34

13

.00

78

00

73

89

80



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20962-BI D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO: 0009 10: 15: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
183. 33000 0. 000 0. 00
0490 627-00012 *Paverent Marking Paint (Low VOC Sol vent Base) 1, 086. 000 1, 086. 000
GAL 0. 000 0. 00
33. 33000 1, 086. 000 36, 196. 38
0495 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 26. 000 26. 000
SF 0. 000 0.00
20. 00000 26. 000 520. 00
0500 627-30405 *Prefornmed Thernopl astic Pavement MarKking 598. 000 598. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 00000 598. 000 11, 960. 00
0505 630-00000  *Flaggi ng 3, 364. 000 3, 364. 000
HOUR 0. 000 0. 00
23. 89000 3, 364. 000 80, 365. 96
0510 630- 00007 *Traffic Control Inspection 47.000 47.000
DAY 0. 000 0. 00
88. 89000 47.000 4,177.83
0515 630-00012 *Traffic Control Management 152. 000 152. 000
DAY 0. 000 0.00
1, 333. 33000 152. 000 202, 666. 16
0520 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 22.000
EACH 0. 000 0. 00
12. 22000 22.000 268. 84
0525 630-80342  *Construction Traffic Sign (Panel Size B) 109. 000 109. 000
EACH 0. 000 0.00
12. 22000 109. 000 1, 331.98
0530 630-80355 *Portabl e Message Sign Panel 7.000 7.000
EACH 0. 000 0. 00
11,111.11000 7.000 77,777,777
0535 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 6. 000
Type
ype) EACH 0. 000 0. 00

1,111.11000 6. 000 6, 666. 66



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0540 630-80360

0545

630- 80370

0550

630- 80380

0555

630- 85010

0560

700- 70010

0565

700-70011

0570

700- 70012

0575

700- 70016

0580

700- 70018

0585

700- 70019

0590 700-70023

C20962

20962-BI D
SHE160A- 031

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

I npact Attenuator (Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
215. 000
EACH
11. 11000
8, 734. 000
LF
45. 14000
500. 000
EACH
1. 11000
0. 000
EACH
3, 135. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
-9, 549, 470
FA
1. 00000
0. 000
FA
1. 00000
20, 585. 950
FA
1. 00000
-179. 700
FA
1. 00000
2, 560. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

8, 734.
. 000
8, 734.

-9, 549.
. 000
-9,549.

20, 585.
0.
20, 585.

-179.

-179.

2, 560.
. 000
2,560.

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

470

470

. 000
. 000
. 000

950
000
950

700

. 000

700

000

000

Page 12

ESTI MATE RUN 04/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 52

AMOUNT

2, 388.

394, 252.

555.

-9, 549.

20, 585.

-179.

2, 560.

65

76

00

.00

.00

.00

47

.00

95

70

00



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20962-BI D ESTI MATE RUN 04/ 18/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO: 0009 10: 15: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 4,932,881.51% 0.00$ 4,932,881.51

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0450 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0455 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMT $ 54, 000.00 $ 0.00% 54, 000. 00

PROJECT TOTAL CURRENT AMI $ 4,986,881.51% 0.00$ 4,986, 881. 51



